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WHITMORE, Judge. 

{¶1} Appellant, Graves Lumber Co. (“Graves Lumber”), appeals from the judgment of 

the Summit County Court of Common Pleas.  Cross-Appellants, Lance and Paula Croft 

(collectively “the Crofts”), appeal from the same judgment on a different basis.  This Court 

affirms in part, reverses in part, and remands. 

I 

Factual Background 

{¶2} After deciding to relocate from Maryland to Ohio, the Crofts planned to have a 

custom home built in Bath Township, Ohio.  In order to build the home, the Crofts received two 

construction loans from First Place Bank.  In September 2008, Mr. Croft entered into a 

construction contract with Old World Classics by Phil Eggeman, Inc. (“Old World Classics”) for 

$827,093.  Old World Classics began construction of the home and engaged various 

subcontractors, including Graves Lumber.  
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{¶3} As work progressed, First Place Bank made payments to Old World Classics 

based on the percent completed and payment requests signed by Old World Classics and the 

Crofts.  In May 2009, First Place Bank disbursed loan proceeds to Old World Classics bringing 

the total paid at that time to $520,372.32.  In June 2009, the Crofts began to suspect that Old 

World Classics was having financial difficulties that might prevent it from completing their 

home.   

{¶4} On September 4, 2009, the Crofts terminated the contract with Old World 

Classics.  Thereafter, the Crofts hired Fred Zumpano Design and Construction Inc. (“Zumpano”) 

to complete the home.  Zumpano estimated the cost to complete the home would be $272,346.     

{¶5} Multiple subcontractors performed work on the home under both general 

contractors, Old World Classics and Zumpano.  Because various subcontractors did not receive 

payment for all of the work they performed, they filed affidavits for mechanics’ liens against the 

Crofts’ property.  Graves Lumber was one of the partially unpaid subcontractors who filed a 

mechanic’s lien. 

Pleadings   

{¶6} After construction of the home was completed, Graves Lumber filed a complaint 

in the Summit County Court of Common Pleas.  Graves Lumber alleged breach of contract, 

unjust enrichment, account, and promissory estoppel counts against Old World Classics.  Graves 

Lumber also brought an unjust enrichment claim against the Crofts along with a claim for 

foreclosure of its mechanic’s lien.  Contemporaneously with the filing of its complaint, Graves 

Lumber filed a preliminary judicial report for the subject property.  In its complaint, Graves 

Lumber named the subcontractors identified in the preliminary judicial report as having filed 

mechanics’ liens against the property.  These included: Miller Custom Stone, Ltd., Ron Kreps 



3 

          
 

Drywall & Plastering Company, TCI Contracting, LLC, DIII Construction, Inc., Mullet Cabinet, 

Inc., and Maple Lane Wood, LLC.  Graves Lumber also named First Place Bank, the State of 

Ohio Department of Taxation, and the Summit County Fiscal Officer, as defendants with 

potential interests in the subject property.   

{¶7} In its prayer for relief, Graves Lumber sought monetary damages from Old World 

Classics for breach of contract, account, unjust enrichment, and promissory estoppel.  Graves 

Lumber also sought monetary damages from the Crofts on its mechanic’s lien and unjust 

enrichment claims.  Graves Lumber included a demand that “all defendants be required to set up 

their claims to the Property, if any, or be forever barred.”  It further sought foreclosure and that 

the liens be marshalled and paid according to their priority on the subject property.   

{¶8} Most of the mechanics’ lienholders filed answers.  Mullet Cabinet, Inc. (“Mullet 

Cabinet”) and Maple Lane Wood, LLC (“Maple Lane Wood”) answered, admitted that they had 

valid interests in the property based on their mechanics’ liens, and raised various affirmative 

defenses.1  Miller Custom Stone, Ltd. (“Miller Custom Stone”) answered generally denying the 

allegations for lack of knowledge and requested that its “judgment lien” be protected and paid in 

accordance with its priority.  Ron Kreps Drywall & Plastering Company (“Kreps Drywall”) 

answered, admitted its interest in the subject property, and filed a cross-claim against the Crofts 

asserting unjust enrichment and foreclosure of its mechanic’s lien.  TCI Contracting, LLC and 

DIII Construction, Inc. failed to answer the complaint. 

{¶9} The Crofts answered Graves Lumber’s complaint and Kreps Drywall’s cross-

claim controverting the prayers for relief and raising several affirmative defenses.  The other 

primary defendant, Old World Classics, failed to file an answer.  First Place Bank answered 

                                              
1 These defenses were not pursued by the parties below and are not at issue in this appeal. 
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stating that the Crofts had executed two promissory notes, both secured by mortgages on the 

subject property.  First Place Bank asserted various affirmative defenses and prayed that if the 

subject property was sold that its liens be paid first.  The State of Ohio Department of Taxation 

filed an answer requesting that its interest be protected.  The Summit County Fiscal Officer did 

not answer.2     

Trial 

{¶10} The matter was set for a bench trial.  Counsel for Graves, the Crofts, First Place 

Bank, Mullet Cabinet, and Kreps Drywall appeared at the trial.  Counsel for the other lienholders 

did not.  The parties filed a written stipulation that First Place Bank had two promissory notes 

and mortgages on the subject property.  Graves Lumber also acknowledged “the mortgages are 

[the] first and best liens.”  The parties stipulated that Mullet Cabinet properly filed and perfected 

a mechanic’s lien against the subject property in the amount of $17,075.  Graves Lumber refused 

to sign a stipulation regarding Kreps Drywall’s mechanic’s lien until it produced a certified mail 

receipt demonstrating service of the lien.  Once that was provided, they stipulated that Kreps 

Drywall recorded and served a mechanic’s lien in the amount of $15,743.  Kreps Drywall further 

agreed to “release the [m]echanic’s [l]ien and dismiss any [c]ross [c]laims upon payment.”  

Counsel for Mullet Cabinet and Kreps Drywall did not participate in the remainder of the trial 

after their respective stipulations were signed by the other parties. 

{¶11} Miller Custom Stone and Maple Lane Wood did not appear at trial, but had 

previously circulated stipulations regarding their mechanics’ liens.  Graves Lumber did not sign 

the stipulations regarding Miller Custom Stone or Maple Lane Wood, although the other 

                                              
2 Summit County Local Rule 11.05 provides that the Summit County Treasurer need not 

file an answer to a foreclosure complaint when the taxes are not in dispute. 
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answering parties did.  Graves Lumber stated that it would not stipulate as it “[didn’t] know that 

the mechanic’s lien was served and perfected in accordance with 1311.07.” 

{¶12} Noting the multiple counts in its complaint, counsel for Graves Lumber stated, 

“the focus of this hearing will be on the mechanic’s lien.”  After Graves Lumber rested its case, 

the trial court questioned, “You’re agreeing that most of the claims you raised in your complaint 

are now gone, if you’re resting at this time?”  Counsel for Graves Lumber responded, “I have my 

unjust enrichment claim against Croft and my mechanic’s lien against Croft. * * * The rest are 

gone.”  Graves Lumber did not file a dismissal of its claims against Old World Classics, nor did 

the trial court enter a formal verdict regarding those claims.3 

Post-trial Briefs 

{¶13} Pursuant to a briefing schedule set by the court, Graves Lumber filed a post-trial 

brief.  Graves Lumber argued that, in completing their home, the Crofts had exceeded their 

contract with Old World Classics by $56,128.47.  Graves Lumber listed itself, Mullet Cabinet, 

and Kreps Drywall as lienholders entitled to share in this fund.  The Crofts filed a response, and 

Graves Lumber filed a reply. 

{¶14}   Thereafter, Miller Custom Stone and Maple Lane Wood filed a joint brief in 

opposition to Graves Lumber’s post-trial brief.  Miller Custom Stone and Maple Lane Wood 

argued that Graves Lumber impermissibly ignored the stipulations regarding their mechanics’ 

liens.  While acknowledging that Graves Lumber had not signed the stipulations, they argued 

that the Crofts had signed them, thus, establishing the validity of the liens.  They also noted that 

                                              
3 On remand, the trial court should address any undisposed claims. 
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Graves Lumber had not asserted any claims seeking to discharge their mechanics’ liens.4  They 

requested that the court consider the validity of their liens when rendering its judgment. 

{¶15} Graves Lumber moved to strike the joint brief filed by Miller Custom Stone and 

Maple Lane Wood.  Mullet Cabinet joined in Graves Lumber’s motion to strike.  Miller Custom 

Stone and Maple Lane Wood filed a memorandum in opposition, and Graves Lumber filed a 

reply. 

Judgment Entries   

{¶16} On May 18, 2012, the trial court issued a judgment entry in the case.  The trial 

court found that the Crofts and Old World Classics had not modified the original contract. The 

trial court tallied various items that it found exceeded the allowances provided for in the contract 

with Old World Classics by a total amount of $56,128.47.  The trial court held that amount was 

properly due to the subcontractors who filed mechanics’ liens in the action.  The trial court 

attached a table purporting to divide this sum pro rata among Miller Custom Stone, Maple Lane 

Wood, Graves Lumber, Mullet Cabinet, and Kreps Drywall.   

{¶17} Regarding the unjust enrichment claim, the trial court found, “Through his 

testimony, [Mr. Croft] established that [Graves Lumber] conferred a benefit on him (lumber and 

labor), that he had knowledge of it, and that he retained the benefit.”  Both Graves Lumber and 

the Crofts appealed the May 18, 2012 entry.  This Court dismissed those appeals for lack of a 

final, appealable order.  This Court noted:  

According to the documents submitted by Graves Lumber and Lance and Paula 
Croft, the trial court did not resolve the unjust enrichment claim brought by 
Graves [Lumber] because it did not specify the amount awarded. Nor did it 
resolve the unjust enrichment cross claim brought by Ron Kreps Drywall & 
Plastering Company.  Because those claims remain outstanding, and the trial court 

                                              
4 For instance, Graves Lumber could have brought a declaratory judgment count.  See 

Ohio Farmers Ins. Co. v. Earles, 5th Dist. Stark No. 2010CA00259, 2011-Ohio-3103, ¶ 7. 



7 

          
 

did not certify this matter for immediate appeal, this Court is without jurisdiction 
to consider this attempted appeal. 
 
{¶18} On September 5, 2012, the trial court issued another judgment entry.  It again 

granted Graves Lumber’s claim for compensatory damages on its mechanic’s lien count and 

distributed the funds among the same lienholders.  In this second entry, the trial court expressly 

found that neither Graves Lumber nor Kreps Drywall5 proved their unjust enrichment claims.  

The trial court did not include language indicating “there is no just reason for delay” pursuant to 

Civ.R. 54(B).  Graves Lumber filed a notice of appeal.  This Court questioned whether the 

September 5, 2012 entry was final and appealable stating: 

although appellant previously notified this Court that Old World Classics filed for 
bankruptcy and that ‘eliminated claims against O[ld] W[orld] C[lassics],’ it is 
unclear from the online docket how that elimination took place.  Specifically, the 
docket does not appear to contain an entry addressing that issue. Nor does the 
order appealed from contain Civ. R. 54(B) language certifying this matter for 
immediate appeal. 
 
{¶19} On September 21, 2012, the trial court issued a third judgment entry which 

mirrored the September 5, 2012 entry but added “[t]here is no just reason for delay.”  The Crofts 

then filed a notice of appeal.  Graves Lumber moved this Court to substitute the September 21, 

2012 entry as the judgment from which it was appealing.  Construing Grave Lumber’s motion as 

a request to amend its notice of appeal, this Court granted it.  The matter is now before this Court 

with Graves Lumber raising two assignments of error and the Crofts raising four assignments of 

error.     

{¶20} To facilitate the analysis, we rearrange and consolidate some assignments of 

error. 

 

                                              
5 Kreps Drywall has not appealed this determination. 
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II 

Graves Lumber’s Assignment of Error Number One 

THE TRIAL COURT ERRED IN ALLOCATING A PORTION OF THE FUND 
AVAILABLE TO LIEN HOLDERS TO MILLER CUSTOM STONE, LTD. 
AND MAPLE LANE WOOD, LLC WHEN THOSE PARTIES FAILED TO 
ESTABLISH THE VALIDITY OF THEIR LIENS.   

{¶21} In its first assignment of error, Graves Lumber states that the issue is “whether a 

lien holder is entitled to a portion of the available fund without providing any evidence of 

compliance with R.C. 1311, et seq. or participating at trial.”  (Emphasis sic.).  When a party 

claims there was no evidence to support a claim, we review the trial court’s judgment under a 

sufficiency-of-the-evidence standard.  See Bowers Constr. Co. v. Chuparkoff, 9th Dist. Summit 

No. 24775, 2010-Ohio-419, ¶ 9.  We view the evidence in the light most favorable to the 

prevailing party below and determine whether a reasonable trier of fact could find in favor of that 

party.  Lubanovich v. McGlocklin, 9th Dist. Medina No. 12CA0090-M, 2014-Ohio-2459, ¶ 8.   

{¶22} Central to this assignment of error is the effect of stipulations submitted by Miller 

Custom Stone and Maple Lane Wood.  Prior to trial, Miller Custom Stone and Maple Lane 

Wood circulated stipulations stating, in pertinent part, that they “properly executed and delivered 

[their] Affidavit[s] for Mechanic[s’] Lien[s] * * * pursuant to, and in full compliance with, Ohio 

Revised Code Chapter 1311 et seq.”  The stipulations detailed the amount owed to Miller 

Custom Stone was $63,792.49 and the amount owed to Maple Lane Wood was $11,574.00.  All 

of the parties, except those in default of answer and Graves Lumber, signed those stipulations. 

{¶23} A stipulation is “[a] voluntary agreement between opposing parties concerning 

some relevant point; esp[ecially], an agreement relating to a proceeding, made by attorneys 

representing adverse parties to the proceeding.”  Black’s Law Dictionary 1455 (8th Ed.2004).  
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“Stipulations waive the necessity to produce evidence” regarding the stipulated item.  Shanklin v. 

Lowman, 3d Dist. Logan No. 8-10-07, 2011-Ohio-255, ¶ 35.     

{¶24} At the start of trial, Graves Lumber addressed the court regarding various 

stipulations.  Graves Lumber had agreed to the stipulations of Mullet Cabinet and First Place 

Bank, but had not agreed to the stipulations of Miller Custom Stone, Maple Lane Wood, or 

Kreps Drywall.  The record reflects that these stipulations were before the trial court during this 

colloquy.  As counsel for Graves Lumber expressed his reasons for not signing the stipulations, 

the trial judge remarked, “You have my copy * * * of those things.”  As the discussion 

continued, the trial judge stated, “I’m holding in my hands a stipulation which attaches the 

mechanic’s lien.”  Regarding the stipulation of Kreps Drywall, counsel for Graves Lumber stated 

that he would sign the stipulation once Kreps Drywall produced a certified mail receipt 

demonstrating service of the lien.  Partway through the trial, counsel for Kreps Drywall returned 

with a fax and Graves Lumber agreed to that stipulation.6  At that point, the trial judge stated, 

“That’s fine.  We’re going to have all these things filed, so we’ll take care of filing it for you.”  

The trial concluded on February 24, 2012.  Thereafter, on February 28, 2012, the stipulations of 

Mullet Cabinet, First Place Bank, Maple Lane Wood, Miller Custom Stone, and Kreps Drywall 

were all filed with the clerk of courts within minutes of each other. 

{¶25} At the trial, Graves Lumber did not dispute the amount of the mechanics’ liens, 

but did dispute the issue of whether they were properly served.  With respect to Miller Custom  

                                              
6 That stipulation was never signed by Miller Custom Stone.  If the argument that all 

parties must sign a stipulation for it to be effective were to be accepted, then the stipulation from 
Kreps Drywall would also be ineffective.  No one, however, is making an argument on appeal to 
invalidate Kreps Drywall’s stipulation. 
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Stone, counsel for Graves Lumber explained, “I believe, Your Honor, that they filed a 

mechanic’s lien.  I don’t know that that mechanic’s lien was served and perfected in accordance 

with 1311.07.  So that’s why I’m not signing that stipulation.”   Pursuant to R.C. 1311.07, the 

person filing an affidavit for a mechanic’s lien “shall serve a copy of the affidavit on the owner, 

part owner, or lessee of the improved property.”  (Emphasis added.).  “The plain intent of this 

statute is to assure notice of a lien claim against a property is provided to the owner.”  Balco 

Corp. v. D.H. Overmyer Co., Inc., 43 Ohio App.2d 157, 162 (10th Dist.1975). 

{¶26} The acceptable methods of service are listed in R.C. 1311.19.  The affidavit can 

be served on an individual (1) by the sheriff or (2) by certified or registered mail, overnight 

delivery, hand delivery, or any other method including written evidence of receipt.  R.C. 

1311.19(A).  The affidavit will also be considered served if (1) “[t]he person served 

acknowledges receipt of the notice, affidavit, or other document” or (2) it is proven by a 

preponderance of the evidence that the person being served actually received the affidavit.  R.C. 

1311.19(C).  As the purpose of R.C. 1311.07 is to provide notice to the owner of the property, 

see Balco at 162, the “opposing parties” on the issue of service are the lienholder and the 

property owner, see Black’s at 1455 (defining stipulation).  R.C. 1311.19(C)(1), which permits 

the owner to acknowledge, and therefore stipulate, to the issue of service, is consistent with this 

purpose. 

{¶27} In a civil case where the burden of proof is by a preponderance of the evidence, 

“[t]he trier need not conclusively believe a fact exists so long as the probabilities, when weighed, 

preponderate in favor of such.”  W. Reserve Mut. Cas. Co. v. Eberhart, 81 Ohio App.3d 93, 97 

(9th Dist.1991).  A preponderance of the evidence is less than clear and convincing evidence.  
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Felton v. Felton, 79 Ohio St.3d 34, 41 (1997).  Neither standard requires “unequivocal” 

evidence.  See Cross v. Ledford, 161 Ohio St. 469, 477 (1954). 

{¶28} Graves Lumber contends that the homeowner should not have the ability to 

stipulate to service if that issue is challenged by a third party.  Graves Lumber argues, in effect, 

that if any party to a case fails to sign a stipulation, the stipulation cannot be considered at all by 

the trial court.  The dissent would exclude the stipulation as “carry[ing] no evidentiary weight.”  

Respectfully, we disagree with such a broad exclusion under the particular facts of this case. 

{¶29} The present case is more complex than State v. Herold, 1st Dist. Hamilton Nos. 

C-910103, C-910104, & C-910105, 1991 WL 243620 (Nov. 20, 1991), which is cited by the 

dissent.  Herold included only two parties, one of whom indicated his testimony “would be in 

direct dispute” to the stipulation.  Id. at *1.  Consequently, there was not an “acceptance by the 

parties of agreed facts.”  Id. at *2. 

{¶30} By contrast, in the present case, there are multiple parties.  When there are 

multiple parties, a stipulation is not binding upon a party who did not sign it, but remains 

“effective and binding” as to the parties who did sign it.  DeWitt v. Jensen, 2d Dist. Montgomery 

No. 25768, 2014-Ohio-529, ¶ 22.7  Thus, although Graves Lumber was not bound by the 

stipulations, they remained effective stipulations between the Crofts and Miller Custom Stone 

and Maple Lane Wood. 

                                              
7 But see In re Sims, 13 Ohio App.3d 37, 40 (12th Dist.1983) (“Where all parties do not 

agree to the proffered stipulation, the court may properly refuse to accept the matter into 
evidence.”  (Emphasis added.)).  The word “may” indicates the decision whether to accept the 
stipulation is discretionary. 
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{¶31} The effect of having stipulations that are binding on some, but not all, parties in 

this case is resolved by the statutes governing service of mechanics’ liens.  R.C. 1311.07 requires 

service to be made upon “the owner, part owner, or lessee of the improved property or his 

designee.”  R.C. 1311.19(C)(1) provides that service is effective if the “person served 

acknowledges receipt of the notice, affidavit, or other document.”  The statutes do not require 

service upon another lienholder or another lienholder’s acknowledgment to establish that service 

occurred.  Pursuant to the statutes, the Crofts, as owners of the property, could stipulate that 

Miller Custom Stone and Maple Lane Wood served them with the affidavits for their liens.  As 

Graves Lumber’s agreement was not necessary to establish service, the fact that the stipulations 

did not bind Graves Lumber does not invalidate their effectiveness to establish service. 

{¶32} Additionally, in the present case, unlike Herold, there was no proffered testimony 

that would be in dispute with the stipulations signed by the Crofts, Miller Custom Stone, and 

Maple Lane Wood.  Graves Lumber merely offers speculation regarding what it might have 

asked Miller Custom Stone and Maple Lane Wood had they attended the trial.  Graves Lumber 

alleges that it would have followed up on questions regarding the absence of a mailbox at the 

Crofts’ Ohio property if it had not been prevented from doing so by Miller Custom Stone’s and 

Maple Lane Wood’s failure to appear at trial.   

{¶33} While a party’s failure to appear at trial may not be commendable, that does not 

automatically entitle the other party to judgment in its favor.  See Buckeye Supply Co. v. Sandhill 

Energy, Inc., 4th Dist. Washington No. 88 CA 38, 1990 WL 34093, *2 (Mar. 13, 1990).  Graves 

Lumber was not prevented from inquiring into the service of Miller Custom Stone’s and Maple 

Lane Wood’s liens.  If there were questions that Graves Lumber wanted to ask Miller Custom 

Stone or Maple Lane Wood, it could have issued subpoenas compelling their attendance at trial.  
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When a party is given the opportunity to be heard and fails to take advantage of that opportunity, 

the fault is not that of the adverse party or the court.  See City of Brunswick v. Brunswick Hills 

Twp. Bd. of Trustees, 81 Ohio App.3d 252, 257 (9th Dist.1992); see also Mack’s, Inc. v. 

Mollohan, 9th Dist. Lorain No. 01CA007970, 2002-Ohio-2659, ¶ 6.   

{¶34} In addition, Graves Lumber did question Mr. Croft regarding whether he received 

affidavits for mechanics’ liens against the property.  Graves Lumber first questioned Mr. Croft 

regarding its own lien.  Counsel for Graves Lumber asked whether Mr. Croft received a certified 

letter containing its affidavit for mechanic’s lien.  Mr. Croft acknowledged his signature on the 

return receipt that was introduced with the letter into evidence.  The letter was sent to the Crofts’ 

Maryland address where they were residing at the time.  Then, counsel for Graves Lumber asked, 

“have you ever received a similar certified mail letter from Miller Custom Stone serving their 

lien of $63,000 on you and/or your wife?”  Mr. Croft responded that they “received many, many 

liens” and he “would imagine Miller [Custom Stone] was in there too.”  Thus, Mr. Croft 

acknowledged that he received many affidavits for mechanics’ liens at his Maryland address. His 

equivocal response regarding Miller Custom Stone did not negate his previous stipulation 

regarding that lien. 

{¶35} Even if the trial court had not accepted the stipulations regarding Miller Custom 

Stone and Maple Lane Wood, our conclusion that service of their liens had been established 

would be the same.  Service “can be proved by a preponderance of evidence that the person 

being served actually received the notice, affidavit, or other document.”  R.C. 1311.19(C)(2).  

Evidence need not be unequivocal to meet a preponderance-of-the-evidence standard.  The 

stipulations were not the only evidence the Crofts received the affidavits of mechanics’ liens.  

Graves Lumber submitted into evidence a letter from the Crofts’ attorney to the attorneys for the 
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various mechanics’ lienholders.  The letter itemized the mechanics’ liens against the property, 

including the liens filed by Miller Custom Stone and Maple Lane Wood.  When questioned by 

counsel for Graves Lumber, Mr. Croft confirmed the “letter, to [his] knowledge, [was] accurate 

in all respects” at the time it was written.8  This letter provides additional evidence that the Crofts 

received the affidavits for mechanics’ liens of Miller Custom Stone and Maple Lane Wood.  See 

Prater v. Dashkovsky, 10th Dist. Franklin No. 07AP-389, 2007-Ohio-6785, ¶ 18 (“the filing of a 

complaint, which includes a cause of action for slander of title, proves, by a preponderance of the 

evidence, that the party filing the complaint actually received the mechanic’s lien affidavit, and, 

thus, satisfies R.C. 1311.19(C)(2)”). 

{¶36} Viewing the evidence in the light most favorable to Miller Custom Stone and 

Maple Lane Wood, a reasonable trier of fact could find that Miller Custom Stone and Maple 

Lane Wood served their affidavits for mechanics’ liens on the Crofts.  The Crofts stipulated that 

affidavits for those mechanics’ liens had been delivered to them “in full compliance with[ R.C.] 

Chapter 1311.”  In addition, the Crofts’ attorney wrote a letter listing the various mechanics’ 

liens, including those of Miller Custom Stone and Maple Lane Wood.  This letter, which Graves 

Lumber submitted into evidence, further demonstrates that the Crofts received the affidavits for 

those liens.  Consequently, there was sufficient evidence of service for the trial court to find the 

mechanics’ liens of Miller Custom Stone and Maple Lane Wood were valid, thus, entitling them 

to their pro rata shares of the fund.  

{¶37} Finally, Graves Lumber argues the trial court’s result is inequitable because 

Miller Custom Stone and Maple Lane Wood are benefitting from its efforts.  Graves Lumber 

                                              
8 Counsel for Graves Lumber indicated that he had drawn lines through the liens of DIII 

Construction and TCI Contracting.  We note that, in addition to the claims against Old World 
Classics, the trial court did not address these parties in its judgment entry. 
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presents no legal authority in support of its argument that the distribution is inequitable. Rather, 

Graves Lumber simply argues that by including Miller Custom Stone and Maple Lane Wood in 

the distribution it receives a lower percentage of the total. 

{¶38} When there are insufficient funds to fully pay all lien claimants, R.C. 

1311.011(B)(2) provides a formula for determining the amount to which each lienholder is 

entitled.   

The pro rata share shall be equal to the monetary amount of the amount due to 
the original contractor that is subject to * * * all valid mechanics’ liens under the 
home construction contract multiplied by a fraction in which the denominator is 
the total monetary amount * * * of all valid mechanics’ liens that arose out of 
the home construction contract, and the numerator is the amount claimed to be 
due by the lien claimant * * * under the home construction contract. 
 

R.C. 1311.011(B)(2).  The statute does not state that a mechanic’s lienholder must be 

present at trial to receive its pro rata share.  It was not error for the trial court to apply 

the statutory formula to determine the pro rata amount for each lienholder. 

{¶39} Graves Lumber’s first assignment of error is overruled. 

The Crofts’ Assignment of Error Number Three 

THE TRIAL COURT ERRED IN HOLDING THAT THE ORIGINAL 
CONTRACTOR WAS NOT PAID IN FULL AT THE TIME THIS CONTRACT 
WAS TERMINATED[.]   

{¶40} In their third assignment of error, the Crofts argue that they paid Old World 

Classics in full for the work it and its subcontractors had completed up to the point of its 

termination.  Consequently, the Crofts argue they should be entitled to the protections of R.C. 

1311.011(B)(1). 

{¶41} R.C. 1311.011(B) provides, in pertinent part: 

all liens * * * that secure payment for labor or work performed or 
materials furnished in connection with a home construction contract * * * 
are subject to the following conditions: 
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(1) No * * * subcontractor * * * has a lien to secure payment for labor or 

work performed or materials furnished by the * * * subcontractor * * * 
in connection with a home construction contract * * * if the owner * * 
* paid the original contractor in full * * * for the amount of the home 
construction * * * and the payment was made prior to the owner’s * * 
* receipt of a copy of an affidavit of mechanics’ lien * * * 
  

(2) If the original contractor has not been paid in full as provided in 
division (B)(1) of this section, no subcontractor * * * has a lien to 
secure payment for labor or work performed or materials furnished by 
the subcontractor * * * for an amount greater than the amount due 
under the home construction contract that has not been paid to the 
original contractor for the work, labor, or materials * * *.  The total 
amount of all liens for labor or work performed or for materials 
furnished in connection with a home construction contract that may be 
enforced in lien foreclosure proceedings shall not exceed the amount 
due under that home construction contract that has not been paid to the 
original contractor * * *   
 
For the purposes of this section, the amount due under a home 
construction contract * * * is the unpaid balance under the home 
construction contract * * * minus the cost to complete the contract 
according to its terms and conditions, including any warranty or repair 
work.   
 

{¶42} In support of their argument, the Crofts direct our attention to Brown-Graves Co. 

v. Obert, 98 Ohio App.3d 517 (9th Dist.1994).  In that case, multiple payments were made to the 

original contractor prior to receipt of an affidavit for mechanic’s lien.  The homeowner and 

original contractor subsequently modified their contract to decrease the total contract price.  The 

issue in Brown-Graves was whether “payment in full” under R.C. 1311.011(B)(1) was limited to 

the price agreed upon in the original contract or whether it included modifications.  Id. at 521.  

We held that “in the absence of fraud, full payment under R.C. 1311.011(B)(1) includes payment 

of the entire amount of a home construction contract as modified.”  (Emphasis added.)  Id. at 

521.   
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{¶43} In the present case, the Crofts received Graves Lumber’s affidavit of mechanic’s 

lien in September 2009.  At that point, Old World Classics had been paid $520,327.32.  The 

original contract price for the Crofts’ house was $827,093.  Unlike Brown-Graves, there was no 

evidence of a modification decreasing the amount due under the original contract.  In fact, Mr. 

Croft admitted on cross-examination that the contract price had never been reduced.  Therefore, 

the Crofts are not entitled to the protections of R.C. 1311.011(B)(1).   

{¶44} This does not mean that the Crofts have no protection; rather, they are entitled to 

the protections afforded in R.C. 1311.011(B)(2).  R.C. 1311.011(B)(2) “protects the homeowner 

by limiting the amount lienholders may collect to the ‘amount due under a home construction 

contract.’”  CitFed Mortg. Corp. of Am. v. Parish, 10th Dist. Franklin Nos. 96APE07-909, 

96APE08-988, 96APE08-1025, & 96APE08-1029, 1997 WL 156616, *4 (Apr. 3, 1997).  The 

“Home Owners Amendment” contained in R.C. 1311.011 “protect[s] homeowners from paying 

twice for the same labor and materials.”  Id. at *5, citing Brown-Graves at 522.  At the same 

time, homeowners cannot simply “ignore [an] affidavit of mechanics’ lien and thus harm a 

subtrade’s chances for collecting an amount owed.”  Id.   

{¶45} The Crofts’ third assignment of error is overruled.     

The Crofts’ Assignment of Error Number Two 

THE TRIAL COURT ERRED IN HOLDING THAT THE ALLOWANCES FOR 
THE PHANTOM SCREENS, TOPSOIL AND GUTTER SCREENS WERE 
EXCEEDED[.]   

The Crofts’ Assignment of Error Number Four 

THE TRIAL COURT ERRED IN NOT CONSIDERING THE ALLOWANCES 
AS A WHOLE AND BASED THE JUDGMENT ONLY ON THE ITEMS 
PRESENTED BY THE DEFENDANT[.]   
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{¶46} In their second and fourth assignments of error, the Crofts argue that the trial 

court incorrectly included certain allowances and excluded others in its judgment entry.  In 

essence, they argue that the court improperly calculated the amount due to the lienholders.       

{¶47} The Crofts are entitled to the protections of R.C. 1311.011(B)(2), which caps the 

total amount mechanics’ lienholders may recover to the amount due under the home construction 

contract.  “The total amount of all liens for labor or work performed or for materials furnished in 

connection with a home construction contract * * * shall not exceed the amount due under the 

home construction contract that has not been paid to the original contractor * * *.”  (Emphasis 

added.)  R.C. 1311.011(B)(2).  The amount due under a home construction contract is “the 

unpaid balance under the home construction contract * * * minus the cost to complete the 

contract according to its terms and conditions.”  Id. 

{¶48} The trial court found “the defendant’s second contractor[, Zumpano,] did not 

complete the construction according to the terms of the original contract.”  Prior to contracting 

with the Crofts, Zumpano provided an estimate to complete the construction based on plan 

drawings from the Crofts’ contract with Old World Classics, but he did not review the 

specifications to that contract.  The trial court focused on those specifications and determined the 

amounts by which various allowances had been exceeded.  The court concluded this was the 

amount the lienholders were entitled to recover. 

{¶49} But the trial court failed to determine what it would have cost to complete the 

original contract according to its terms and conditions.  Its judgment entry contains neither the 

“unpaid balance under the home construction contract” nor “the cost to complete the contract 

according to its terms and conditions.”  See R.C. 1311.011(B)(2).  Consequently, it failed to 



19 

          
 

calculate the amount due under the Crofts’ home construction contract, which is the maximum 

amount the lienholders can recover under R.C. 1311.011(B)(2). 

{¶50} Having determined that the trial court failed to apply the formula required by R.C. 

1311.011(B)(2), the issues raised regarding specific allowances are not yet ripe for our review.  

The Crofts’ second and fourth assignments of error are sustained to the extent that the trial court 

improperly calculated the amount due to the lienholders.   

The Crofts’ Assignment of Error Number One 

THE TRIAL COURT ERRED IN HOLDING THAT E-MAIL WAS NOT AN 
ACCEPTABLE METHOD TO MODIFY A CONTRACT[.]    

{¶51} In their first assignment of error, the Crofts argue that they modified their contract 

with Old World Classics through email communications because they were in Maryland and Old 

World Classics was in Ohio.  The Crofts further argued, to the trial court, that they modified 

various contract specifications without increasing the contract price with Old World Classics.  If 

the Crofts were correct that they modified the terms and conditions of the original contract, this 

could result in an increased “cost to complete the contract according to its terms and conditions” 

for Zumpano and, therefore, a decrease in the amount the lienholders could recover.  See R.C. 

1311.011(B)(2).            

{¶52} The contract between the Crofts and Old World Classics specified:  

Entire Agreement. This Agreement, together with all other documents 
incorporated herein by reference, contain the entire agreement of Owner and 
Contractor.  Contractor and Owner acknowledge that there are no covenants, 
representations, warranties, agreements or conditions, either express or implied, 
which in any way affect, or correlate to this Agreement except for those expressly 
set forth herein above.  This Agreement may not be changed, altered, or modified 
except by writing executed by the duly authorized representatives of Contractor 
and Owner.   
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{¶53} Mr. Croft asserted, “I had e-mail exchanges going back and forth in writing with 

Andrew [Eggeman from Old World Classics] about glass and staircases and windows.” Mr. 

Croft testified that the plans for the house changed from May 2008 to January 21, 2009.  He 

further stated, “I have every e-mail from [Old World Classics by] Eggeman Construction, every 

e-mail from Fred Zumpano.  I have every e-mail from every subcontractor I can possibly keep.”  

Given this multitude of emails, we are puzzled by the fact that the Crofts submitted only three 

email exchanges into evidence.  

{¶54}  Assuming without deciding that the trial court incorrectly concluded that email 

communications could not be used to modify the Crofts’ contract with Old World Classics, the 

Crofts have not established that they were prejudiced thereby.  “It is fundamental that, to 

demonstrate reversible error on appeal, Appellants must not only demonstrate error by the trial 

court but they must also demonstrate that they were materially prejudiced by that error.”  Collier 

v. Dorcik, 9th Dist. Medina No. 03CA0103-M, 2004-Ohio-4062, ¶ 7.  Based on the emails in the 

record, we cannot conclude that the Crofts were prejudiced by the trial court’s conclusion that 

their contract with Old World Classics had not been modified. 

{¶55} The first email exchange begins on July 21, 2009 from a supplier to Lance Croft 

requesting payment details for a glass countertop.  Lance Croft replied to this email stating, “we 

haven’t forgot about you or the countertop payment.”  These emails discuss payment, not a 

modification of the contract.      

{¶56} The second email exchange, dated September 3, 2009, is between a bank 

representative and Lance Croft.  The bank acknowledges that the Crofts’ home had not yet been 

completed, that mechanics’ liens had been filed, and that funds remained in the construction loan 

account.  The bank’s representative concluded, “[i]t remains your choice who you will use to 
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finish your home, but you need to make a decision quickly.”  The day following this email, the 

Crofts terminated their contract with Old World Classics.  

{¶57} The final email, dated February 24, 2012, is from Lance Croft to his attorneys.  

This email contains the subject line “Croft – 1242 Sellman timeline” and was sent the morning of 

the second day of the trial in this matter.  In his timeline, Mr. Croft places September 11, 2008 as 

the date the contract with Old World Classics was signed and notes he “do[es] not have any 

record [he] could find of any changes to the contract or spec[ifications] from th[at] date 

forward.”  This contradicts his assertions that the contract was modified through email 

exchanges.   

{¶58} As none of the emails that were introduced into evidence at the trial demonstrate a 

modification of the contract between Old World Classics and the Crofts, the Crofts have not 

established any prejudice.  The Crofts’ first assignment of error is overruled. 

Graves Lumber’s Assignment of Error Number Two 

THE TRIAL COURT ERRED IN HOLDING THAT GRAVES LUMBER CO. 
FAILED TO PROVE ALL THE NECESSARY ELEMENTS OF ITS UNJUST 
ENRICHMENT CLAIM AGAINST LANCE AND PAULA CROFT.  

{¶59} In its second assignment of error, Graves Lumber argues that it would be unjust 

for the Crofts to retain the benefit of the material and labor it supplied in constructing their home 

without compensating it.  Graves Lumber notes our standard of review is whether the trial 

court’s decision is against the manifest weight of the evidence.  When reviewing the manifest 

weight, we “must review the entire record, weigh the evidence and all reasonable inferences, 

consider the credibility of witnesses and determine whether, in resolving conflicts in the 

evidence, the trier of fact clearly lost its way and created such a manifest miscarriage of justice 
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that the [decision] must be reversed.”  Jackovic v. Webb, 9th Dist. Summit No. 26555, 2013-

Ohio-2520, ¶ 23, quoting State v. Otten, 33 Ohio App.3d 339, 340 (9th Dist.1986). 

{¶60} An unjust enrichment claim requires: (1) that plaintiff conferred a benefit on 

defendant; (2) that the defendant knew of the benefit; and (3) that circumstances exist such that it 

would be unjust for defendant to retain that benefit without compensating plaintiff.  Apostolos 

Group, Inc. v. Josephson, 9th Dist. Summit No. 20733, 2002 WL 242111, *1, (Feb. 20, 2002).   

Generally, a subcontractor must look to his contactor for payment, but a subcontractor may 

pursue an unjust enrichment claim against a homeowner when the original contractor is 

unavailable for judgment.  Id., citing Booher Carpet Sales, Inc. v. Erickson, 2d Dist. Greene No. 

98-CA-0007, 1998 WL 677159, *7 (Oct. 2, 1998).   

{¶61} In the present case, the trial court found that Old World Classics filed bankruptcy 

and, therefore, was unavailable for judgment.  The court further found “Graves Lumber * * * 

failed to prove all of the necessary elements for [its] unjust enrichment claims against [the 

Crofts].”  The court reasoned, “[the Crofts] did not plan or scheme to retain the benefits of 

[Graves Lumber’s] labor without proper compensation.” 

{¶62} Graves Lumber argues that because the Crofts changed the contract, as completed 

by Zumpano, it would be unjust for them to retain the benefits provided by Graves Lumber.  As 

discussed under the Crofts’ second and fourth assignments of error, whether the contract was 

completed according to its terms and conditions is applicable to a mechanic’s lien claim because 

“the cost to complete the contract according to its terms and conditions” is a piece of the formula 

for determining the subcontractors’ recovery thereunder.  See R.C. 1311.011(B)(2).  We do not, 

however, find that it is applicable to Graves Lumber’s unjust enrichment claim.  Under the first 
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prong of an unjust enrichment claim, the plaintiff must have conferred a benefit upon the 

defendant.  Apostolos Group, Inc. at *1. 

{¶63} Walter Minick, an employee of Graves Lumber, testified that Graves Lumber last 

delivered materials to the Crofts’ property in June 2009.  Zumpano began to complete the Crofts’ 

home as the new general contractor in October 2009.  Zumpano confirmed, to his knowledge, 

that Graves Lumber did not work on site or deliver materials for the Crofts’ home after he began 

work on it.  As Graves Lumber performed no work and delivered no materials after Zumpano 

became the general contractor, it did not confer a benefit upon the Crofts during that time period.  

Graves Lumber cannot claim the benefits conferred upon the Crofts by others as part of its unjust 

enrichment claim. 

{¶64} But Graves Lumber may have established an unjust enrichment claim for the 

benefits it conferred upon the Crofts prior to that time.  The evidence was undisputed that Graves 

Lumber conferred a benefit on the Crofts and that the Crofts had knowledge of that benefit.  At 

trial, the following exchange took place between counsel for Graves Lumber and Mr. Croft: 

COUNSEL: My client put in $76,000 worth of lumber into your house.  
CROFT: Not disputing that point.  And there’s a lot of other contractors that did 
work too.   
 

This exchange demonstrates the benefit and knowledge prongs for Graves Lumber’s unjust 

enrichment claim.  Nonetheless, the Crofts contend that they have not retained that benefit 

unjustly because they paid Old World Classics for the labor and materials supplied by Graves 

Lumber. 

{¶65} The focus of an unjust enrichment claim “is not to compensate the plaintiff for 

any loss or damage suffered by him but to compensate him for the benefit he has conferred on 

the defendant.”  Johnson v. Microsoft Corp., 106 Ohio St.3d 278, 2005-Ohio-4985, ¶ 21, quoting 
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Hughes v. Oberholtzer, 162 Ohio St. 330, 335 (1954).  Where a property owner has paid the 

general contractor for the materials or labor in issue, the property owner has “sustained no gain” 

and, therefore, has not been unjustly enriched.  Brown-Graves, 98 Ohio App.3d at 523, citing 

Fairfield Ready Mix v. Walnut Hills Assoc., Ltd, 60 Ohio App.3d 1 (1st Dist.1988); see also 

Brookville Floor Coverings Unlimited v. Fleming, 151 Ohio App.3d 456, 2003-Ohio-311, ¶ 23 

(2d Dist.) (“Although the [homeowners] received the benefit of flooring for which [the 

subcontractor] had not been paid, they were not unjustly enriched because they paid [the original 

contractor] for the value of the flooring.”). 

{¶66} The Crofts presented the testimony of Sheila Wistar, assistant vice president of 

construction lending at First Place Bank.  She testified that she managed the department that 

handled the disbursements for the Crofts’ construction loan.  She verified the bank’s transaction 

history for the Crofts’ construction loan.  She indicated that the bank received a payment request 

from Old World Classics dated April 28, 2009.  Thereafter, a final disbursement was made to 

Old World Classics on May 5, 2009, as reflected in the bank’s transaction history.  

{¶67} Graves Lumber’s vice president and credit manager, Walter Minick, testified on 

its behalf.  Minick’s job duties included the collection of credit accounts.  Minick provided 

invoices and an account history for all the labor and materials furnished by Graves Lumber for 

the Crofts’ house.  He testified that the first delivery to the Crofts’ property was in December 

2008.  Counsel for the Crofts asked if any labor or materials was furnished by Graves Lumber 

after May 6, 2009.  Minick responded that there was “a delivery on June 26th [of] two doors” 

costing $851.77.  On direct exam, Mr. Croft conceded he had no argument regarding the amount 

for the two doors delivered by Graves Lumber in June 2009. 
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{¶68} After reviewing the record and the evidence, we do not find any conflicting 

testimony regarding when the Crofts, through the bank, paid Old World Classics and when 

Graves Lumber made its final delivery to their home.  It was undisputed that the final payment to 

Old World Classics was in May 2009 and the final delivery from Graves Lumber was in June 

2009.  Therefore, the payments to Old World Classics did not include all the materials supplied 

by Graves Lumber for the Crofts’ house.  To the extent that Graves Lumber performed services 

and made deliveries prior to May 2009, the Crofts were not unjustly enriched because they paid 

their general contractor, Old World Classics, for those items.  But, to the extent that Graves 

Lumber made deliveries after May 2009, the Crofts were unjustly enriched.  The uncontroverted 

evidence presented at trial supports an unjust enrichment claim, albeit not to the extent that 

Graves Lumber seeks. 

{¶69} Because it cannot be determined at this time whether Graves Lumber might be 

made whole under its mechanic’s lien claim, the dissent contends allowing a recovery under its 

unjust enrichment claim could result in a double recovery.  Respectfully, we believe this 

concern, should it come to fruition, can be addressed by the trial court on remand.  See Fleischer 

v. George, 9th Dist. Medina No. 09CA0057-M, 2010-Ohio-3941, ¶ 8 (noting magistrate ordered 

prevailing party to elect a single claim upon which to collect damages to avoid a double 

recovery). 

{¶70} On remand, Graves Lumber cannot recover beyond its actual loss.  But the issue 

of whether there will be a double recovery is speculative.  As discussed above, Graves Lumber is 

not entitled to recover the full amount of its loss under an unjust enrichment theory because that 

amount is limited to the amount of the Crofts’ gain.  It is also possible that Graves Lumber will 
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not recover fully under its mechanic’s lien claim because that amount is limited by R.C. 

1311.011(B)(2). 

{¶71} A double recovery does not result where a party is allowed to retain two 

recoveries that, when combined, still do not make it whole.  See Holeton v. Crouse Cartage Co., 

92 Ohio St.3d 115, 126 (2001).  See also Filo v. Liberato, 7th Dist. Mahoning No. 11 MA 18, 

2013-Ohio-1014, ¶ 37 (“The existence of a separate judgment does not alter Appellant’s ability 

to make an unjust enrichment claim so long as he remains unpaid for any portion of the work 

performed and Appellee retains the benefit of that work.”). 

{¶72} To the extent noted above, Graves Lumber’s second assignment of error is 

sustained.     

III 

{¶73} Graves Lumber’s assignment of error number one is overruled.  Graves Lumber’s 

assignment of error number two is sustained.  The Crofts’ assignments of error number one and 

three are overruled.  The Crofts’ assignments of error number two and four are sustained.  The 

judgment of the Summit County Court of Common Pleas is affirmed in part, reversed in part, and 

remanded for further proceedings consistent with this opinion.    

Judgment affirmed in part, 
reversed in part, 

and cause remanded. 
 

  
 

 There were reasonable grounds for this appeal. 

 We order that a special mandate issue out of this Court, directing the Court of Common 

Pleas, County of Summit, State of Ohio, to carry this judgment into execution.  A certified copy 

of this journal entry shall constitute the mandate, pursuant to App.R. 27. 
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 Immediately upon the filing hereof, this document shall constitute the journal entry of 

judgment, and it shall be file stamped by the Clerk of the Court of Appeals at which time the 

period for review shall begin to run.  App.R. 22(C).  The Clerk of the Court of Appeals is 

instructed to mail a notice of entry of this judgment to the parties and to make a notation of the 

mailing in the docket, pursuant to App.R. 30. 

 Costs taxed equally to both parties. 

 

             
       BETH WHITMORE 
       FOR THE COURT 
 
 
 
 
HENSAL, J. 
CONCURS. 
 
BELFANCE, P. J. 
CONCURRING IN PART, AND DISSENTING IN PART. 
 

{¶74} I concur in the majority’s judgment with respect to the Crofts’ assignments of 

error.   However, I respectfully dissent from the majority’s resolution of Graves Lumber’s 

assignments of error. 

{¶75} I would conclude that Graves Lumber’s first assignment of error should be 

sustained.  Graves Lumber brought a complaint seeking foreclosure.  It named as defendants 

those who might claim an interest in the property. The complaint demanded that the liens be 

marshalled and that foreclosure upon the property be ordered.  In addition, Graves demanded that 

“all defendants be required to set up their claims to the property, if any, or be forever barred[.]”  

Neither Miller Custom Stone nor Maple Lane Wood appeared at trial to present evidence to 

support their contention that they were entitled to recover under their respective mechanic’s 
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liens.  It was Miller Custom Stone’s and Maple Lane Wood’s burden to come forward to 

demonstrate their interests in the property at trial.  See Lexington Ridge Homeowners’ Assn. v. 

Schlueter, 9th Dist. Medina No. 10CA0087-M, 2013-Ohio-1601, ¶ 20. (“[W]here an action is 

brought by a lienholder asking the court to marshal the liens against the property, the burden is 

upon those parties that allege to have an interest in the property to assert their claims and 

interests in the property.”).   I disagree with the characterization of this assignment of error as 

bearing upon the sufficiency of the evidence given that the question raised by Graves Lumber is 

whether the trial court could render judgment in favor of two named defendants that failed to 

appear at trial under circumstances where Graves Lumber did not stipulate to the validity of their 

mechanics liens and the basis of the judgment is upon stipulations that were not accepted by 

Graves Lumber nor introduced as evidence at trial.  

{¶76} In this regard, the “stipulations” that were filed prior to, and after trial, in an 

attempt to evidence the validity of Miller Custom Stone’s and Maple Lane Wood’s mechanic’s 

liens were not valid stipulations as against Graves Lumber as they were not signed by all parties; 

specifically, they were not signed by the Plaintiff Graves Lumber.  In particular, I disagree that a 

stipulation that was not signed by a plaintiff could nonetheless be binding upon and eliminate the 

need for the adverse party to appear at trial to defend an action.  Based upon legal precedent, I 

would hold that the stipulations were a nullity and can carry no evidentiary weight.  See State v. 

Herold, 1st Dist. Hamilton Nos. C-910103, C-910104, & C-910105, 1991 WL 243620, *2 (Nov. 

20, 1991) (noting that “a stipulation by definition assumes acceptance by the parties of agreed 

facts” and that an objection to a proposed stipulation would render the stipulation a nullity).  

Moreover, even assuming the document described as a “stipulation” had some evidentiary value, 

it had to be entered into evidence at trial in order for it to be considered as evidence.  Miller 
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Custom Stone and Maple Lane Wood did not enter the stipulation into evidence.  Thus, having 

failed to appear to defend Graves Lumber’s complaint, Miller Custom Stone and Maple Lane 

Wood were not entitled to recover in this action. 

{¶77} Given that Miller Custom Stone and Maple Lane Wood should not share in the 

proceeds and the fact that the trial court must recalculate the amount due to lienholders in 

accordance with the statute (due to sustaining the Crofts’ second and fourth assignments of 

error), I would conclude that it is premature to review Graves Lumber’s second assignment of 

error at this time.  If Graves Lumber can be fully satisfied under the mechanics lien, which 

cannot be determined at this juncture, allowing it to also recover under a theory of unjust 

enrichment would constitute a double recovery. 
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